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Work Completed: April 17-April 23, 2008

e Completed removal of soil/sediment from Removal Area 9B.

¢ Completed confirmation sampling and record survey activities in Removal Area 9B.

o Completed installation of resuspension control measures in Removal Area 10B (excluding
an area 100’ upstream of the approximate location of a Consumers Energy natural gas
pipeline).

¢ Began removal of soil/sediment from Removal Area 10B.

e Continued loading and transporting non-TSCA stumps and root mass accumulated from
clearing and grubbing activities.

e Continued loading and transporting solidified soil/sediment material from Staging Area 3S and
58 to Allied Waste’s C&C Landfill and/or Ottawa County Landfill.

¢ Continued Staging Area 4N setup activities including the mobilization and installation of a
temporary water treatment system and pug mill.

¢ Began mobilizing equipment and personnel to develop a temporary dock. This dock will be
used to access the Phase 1 Cofferdam during its removal.

** All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: April 24-April 30, 2008

¢ Continue removal of soil/sediment from Removai Area 10B.

e Complete installation of resuspension control measures in Removal Area 9A.

o Begin the removal of soil/sediment from Removal Area 9A. _

e Complete Staging Area 4N setup activities including mobilization and installation of a temporary
water treatment system and pug mill.

¢ Begin soil/sediment solidification activities at Staging Area 4N.

¢ Continue loading and transporting non-TSCA stumps and root mass accumulated from clearing
and grubbing activities.

¢ Continue loading and transporting solidified soil/sediment material from Staging Area 3S and 5S
to Allied Waste's C&C Landfill and/or Ottawa County Landfill.

e Begin post-construction activities in Removal Area 9B, including backfilling and placing
temporary erosion control blankets.

e Begin the removal of the Phase 1 Cofferdam’s steel sheeting.

o Perform an underwater utility investigation to identify the horizontal location of two
Consumers Energy natural gas pipelines that cross the Kalamazoo River in Removal Areas
10A and 10B.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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. Notes:

For Areas where removal is
less than 100%, the data point
shown is an estimate based on
area and volume
considerations.

‘Complete’ is defined as
removal of all targeted
materials as detailed in the
Plainwell TCRA Design Report.

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 128 LPOs have been completed for the project to date.

Weather Summary

‘e There were no weather-related delays during this reporting period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No []  Yes X
Exceedances? N/A ] No [X] Yes [ ] If yes, explain:

Dewatering System Discharge Monitoring:

' Discharge Flow: 38,000 gallons
Testing Performed this Week? No[[]  Yes [
Exceedances? N/A [ No [X] Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes[X], in Removal Area 9B
Cleanup Standard Achieved? N/A [ YesX No [_] !f no, explain:

Issues Encountered/Solutions Advanced

e None.
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Komatsu PC-300 Excavator 2 2 2 2 2 2 2
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1. 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) - - - - - - -
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40" Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1

Vermeer Chipper - - - - - - -
_Ilfgjnglz(atsu 400 Articulating Dump 5 2 5 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff
Jim Saric/lUSEPA
Michael BerkoffflUSEPA
Mike Ribordy/USEPA OSC X - X X
Tom Crosett/USEPA
Paul BucholtzzMDEQ
John Bradley/MDEQ
Judith Gapp/MDEQ
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X ' X X X
CDM Contractors X X X X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Steve Garbaciak/ARCADIS

Scott Harcus/ARCADIS ‘ X X X
Eric Hritsuk/ARCADIS X X

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardin/ARCADIS X X X X X
Mike Kohagen/ARCADIS X X X X X X
Michelle RumlerfARCADIS X X X X X
Joe Willoughby/ARCAD!S X X X X
Ben Lawrence/ARCADIS X x

Nick Harmer/ARCADIS X X X X
Other Subcontractors (Specify) .

King Co. 2
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Photos from Week #44

during development of

) Intlllng a pug mill

She durlg cl
activities near Staging Area 4N. Staging Area 4N.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes;

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and

staging areas and final boundaries of removal areas will be determined at the time of construction.
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